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the NIE as the Army Moves Forward 

Lessons-learned from the NIE construct helped the Army avoid approximately $6 billion in planned spending or 
re-allocate resources to other priorities – all while leveraging industry and providing more capability to 

formations sooner. 

NIE 12.2 NIE 13.1 

• Established initial Capability Set (CS)13 

baseline 

• Warfighter Information Network-Tactical  

Inc. 2 Risk Reduction 

• Proved that the network ‘works’ 

• Significant vehicle integration 

• First industry participation 

 

 

• Limited integration facility testing prior to  

• NIE 

 

 

• ‘Start Up’ completed at Fort Bliss/White 

•  Sands Missile Range 

• Built the required support infrastructure 

• More permanent party 

• Established integrated “TRIAD” teams 

 

• First Unit Equipped for CS13 
• WIN-T Inc. 2 Initial Operational Test and 

Evaluation (IOT&E) 
• Significant Vehicle Integration across 

Blue Force Tracking 
• First 6-month NIE Cycle 
• Increased industry participation  

 
• Lab Testing established at APG 

  
 
• Refinement of NIE Processes 

• Fixed Infrastructure Cost 
• Actual costs limited to individual 

Systems Under Evaluation/Systems 
Under Test 

• Fixed re-engineering costs 
 

 
Initial Network 

Architecture 
Baseline; 

Initial Industry 
Systems  

 

CS 13-14 
Integrated Network  

Architecture 
Baseline 

105 Industry Solutions Submitted 43 Industry Solutions Submitted 146 Industry Solutions Submitted 

• Establishes initial CS14 Architecture 
• Evaluates potential ABCT solutions 
• Builds the intelligence, surveillance and 

reconnaissance baseline for NIE 13.2 
• Continues Ops-Intel Convergence 
• Nett Warrior/ Joint Battle Command-

Platform IOT&E 
 

• 100 % receive integration facility testing  
• Distributed evaluation site; Yuma, AZ  

 
• Executing the NIE Process 

• Validates standard operating 
procedures 

• Targeted “integration” focused on 
decreasing network complexity  

Synchronizing Network Development  

Leveraging the Network 

 Integration Evaluation (NIE) as the Army Moves Forward 
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Phase V 
 

Network 
Integration 
Evaluation 

 (NIE) 
 

Lead: BMC 

Phase 0 
 

Define Near Term 
Requirements 

 
Lead: US Army  
Training and 

Doctrine 
Command 

Phase I  
 

Solicit Potential 
Solutions 

 
Lead: Assistant 
Secretary of the 

Army for 
Acquisition, 
Logistics and 
Technology 

ASA(ALT) 

Phase II 
 

Candidate 
Assessment 

 
 

Lead: ASA(ALT) 

Phase III 
 

Evaluation 
Preparation 

 
 

Lead:  
Brigade 

Modernization 
Command 

Phase IV 
 

Network 
Integration 
Rehearsal 

 
Lead: ASA(ALT) 

DP1 DP2 

1
-2

 S
ta

r 
G

O
S

C
 

1
-2

 S
ta

r 
G

O
S

C
 

Emerging Agile Process for Acquisition 

Phase 0   

1-G3 LWN 

target a subset 

of TRADOC 

gaps for 

acquisition. 

2-TRADOC link 

gaps to current 

program of 

record 

requirements. 

3-G8, 

ASA(ALT) 

establish 

ROM(s). 

4-SOSI, OCSE, 

G6 update 

technical 

standards. 

DP3 

Phase I 

5-SOSI 

structure as a 

‘Statement of 

Objective’(RFP

/solicitation) for 

each targeted 

gap. 

6-Establish 

eval. criteria. 

6-ASA(ALT) 

prepare to 

assign gaps to 

PEOs, assign 

SSAs. 

7-SSAB 

evaluate cost, 

technical past 

performance. 

Phase IV 

15-SAAL-RI/G8 

review 

proposed 

program 

alignment, BOI, 

funding plans. 

BMC, 

ATEC 

reports to 

HQDA 

A
R

2
B

/A
R

O
C

/ 
G

O
S

C
 

NIE 13.2 NIE 13.1 NIE 12.2 

Agile Process uses  

current JCIDS and DoD 

5000.2 to achieve rapid 

capability improvements 

Phase II 

8-DP1 SSAC 

(GOSC) down-

selects, KO 

informs 

winners, losers. 

9-Refine 

competitive 

range. 

10-KO(s) 

prepare SSPs. 

11-CERDEC, 

conducts tech. 

assessment. 

12- G8 FD, 

SAAL-SC 

review quad 

charts for 

business case. 

Phase III 

13-DP2 SSAC 

(GOSC) down-

selects, KO 

informs 

winners and 

losers. 

14-SOSI/KOs 

get final cost 

figures. 

Phase V    

16-Monitor 

NIE. 

17-Receive 

reports from 

BMC, 

TRADOC. 

18-SOSI, G8, 

ARSTAF 

prepare 

recommendat-

ions. 

19-G3 LWN 

staff proposed 

decisions. 
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NIE 13.2 Critical Events for Industry 

Whitepaper Submission                              8/10/12 

Draft Training Package                               8/10/12 

System Under Evaluation Technical  

Interchange Presentation @APG                8/22/12 

 

DP1   Candidate Selection                          9/19/12 

 

Selected Equipment to APG                       9/13/12 

(identified by oversight committee, confirmed by DP1) 
 

DP2   Final  Selection 1 to N list                10/31/12 

    

Face to Face Meeting (bullpen) @FBTX    11/5/12 

   (requests for info. and response deadline are sent with invite) 

 

All Networked Equipment  to APG             11/19/12 

   (delivery and lab procedures are sent with invite) 

 

All Integrated Network Equipment to FBTX 12/3/12 

 

All Non-Integrated Equipment to FBTX          1/7/12 

 

FSR Support  to FBTX              1/14/13  to  5/24/13 

   For your system to succeed in the NIE… 
   …Responding to critical dates is a must           
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BN CDR 

C2 OTM 

CO CDR 

C2 OTM 

Deployed Mission Command: 
The Army’s Objective Endstate 

WIN-T is a high-speed and high-capacity backbone communications network, which provides command centers and staff 

elements with the capabilities to link to adjacent, subordinate, sustaining base, joint, allied, and coalition forces. 
 

JBC-P – is the successor to FBCB2 that provides upgraded situational awareness, command and control, and applications 
 

ANW2 – Adaptive Networking  Wideband  Waveform supports larger bandwidth, voice and data bridge above and below 

battalion  

WNW – Wideband Networking Waveform supports larger bandwidth, voice and data bridging above and below battalion. 
 

SRW – Soldier Radio Waveform, smaller bandwidth hand-held and man-pack for voice and data at company and below. 
 

RR – Rifleman Radio is a single channel hand-held radio using SRW to provide voice and data to soldiers. 
 

WIN-T 

ANW2 

(WNW) 

 

SRW 

RR 

JBC-P 

OTM - On The Move 

BFT - Blue Force Tracking 

NOC - Network Operations Center 

TOC- Tactical Operations Center 

TIGR- Tactical Integrated Ground 

Reporting 

CJTF- Combined Joint Task Force 

JIIM - Joint, Interagency,  

           Intergovernmental, Multinational 

WIN-T-  Warfighter Information  

              Network-Tactical 

FBCB2-  Force XXI Battle Command 

               Brigade and Below 

JBC-P-  Joint Battle Command-Platform 
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Defense Advanced GPS 
Receiver (DAGR)      

JBC-P-BFT2 

MT-6352 

VIC-3 

Key: 
Current  Systems/Capabilities 
CS 13/14  System/Capabilities 

VRC-104 

Soldier Radio Waveform Radio 

Warfighter Information Network-Tactical (WIN-T) 
 Inc. 2 Point of Presence 

Blue Force Tracking 2 

Leveraging The Integrated Network Baseline 
Driving Integration Costs Down  

 

Capability Set 13  
WIN-T Inc. 2 Soldier Network Ext. (Command and 
Control On-the-Move) 
Joint Battle Command-Platform (JBC-P)/Blue 
Force Tracking (BFT) 2 
AN/PRC-117G (in lieu of Ground Mobile Radio, 
bridge only) 
Handheld, Manpack, Small Form Fit radio 
AN/VRC 104(V)1 
 

NEW CS 13 Systems Existing Systems 

New Modernization Approach:  
Individual system / components targeted for modernization  

- vs. - 
Complete replacement / re-integration by platform 

Targeted Modernization 

Replace 
New WNW Radio 

Bridge 
117G 
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Warfighter Information Network-Tactical Increments 

2004 - 2025 

Urgently Fielded to OEF/OIF 

Military/Commercial SATCOM ATH  

Provides Wideband Connectivity - Bn to Div 

Enables Asymmetric Warfare 

Fields to Corps, BfSB, MEB, Sustainment Bdes, and ESB 

2010 – 2018* 

Accelerates WIN-T Mature Technologies by 4 years  

Initial OTM SATCOM and LOS 

 Commercial modems and radios leveraging objective NCW and HNW waveforms 

Mobile Infrastructure enables OTM data sync and voice calls down to Co 

Reduces O&O through advanced NetOps, self-forming and self-healing networks 

Fields to BCTs and Div 

2015 – 2024* 

Provides Full Networking OTM 

Greater robust connectivity with Increased network access  

Via air tier, higher BW SATCOM, and LOS WFs 

Fully integrated NetOps 

Fields to Div, BCTs, Support Bdes, and Div to Co  

2020 - 2045 

Protected Comms OTM and ATH 

* Indicates first procurement year through last year fielded. 

 

Acronyms 

 

ATH – At the Halt 

BCT – Brigade Combat Team 

Bde - Brigade 

Bn – Battalion 

BW – Bandwidth 

Co - Company 

Div - Division 

LOS – Line of Sight 

MEB – Maneuver Enhancement Brigade 

NetOps – Network Operations 

O&O  - Operational and Organizational 

OEF – Operation Enduring Freedom 

OIF – Operation Iraqi Freedom 

OTM – On the Move 

SATCOM – Satellite Communication 

WF - Waveform 

8 
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JCR 

CS 11-12                              CS 13-14 CS 9-10 

JBC-P Mounted CE 

Capabilities 
•JBC-P as core C2/SA application 
on mounted CE 
• Rapid development of new 
capability 
• Enhanced interoperability 
• Hybrid network to tactical edge 
• Advanced common hardware 

• Platform cross domain 

• Enhanced security & info. 
assurance 

• Increased competition 

• Cost avoidance 

CS 15-16 & Beyond 

MTS/FBCB2 6.4/6.5 

Capabilities 

•Terrestrial  & low BW SATCOM 

•Limited C2 & full SA 

•Initial C2/SA interoperability with 
Marine Corps & Joint Tactical COP 
Workstation 

•C2/SA interoperability with MTS 
and LW 

•Database simplification and 
reduced data products  

•Initial Commercial Joint Mapping 
Tool Kit implementation 

•BFT 2 network  (Type 1) = 
significant improvement over BFT 
1 in speed of PLI reports 

•Tactical Ground Reporting co-host 

Capabilities 

• Hybrid Network 

•  Joint Battle Command-Platform 

(JBC-P) software products: 

• Vehicle 

• Network Operations Center 

software 

• Handheld software 

• Integrated Tactical Ground 

Reporting 

• Collaboration tools 

• New user interface 

• Beacon  

• Vehicle tablet (full function 

computer) 

•Faster map engine  

Baseline 

for MCE 

Capabilities 

•Terrestrial  & low bandwidth (BW) 

SATCOM 

•Limited command and control (C2) 

& full situational awareness (SA) 

•Lacks joint C2/SA interoperability 

•Blue Force Tracking (BFT) network 

latency = inaccurate blue position 

location information (PLI) for movers 

•UNCLAS (CUI) BFT network 

•Lacks C2/SA interoperability with 

Movement Tracking System (MTS) 

and (former) Land Warrior (LW) 

•Fixed, a prior database 

•Non-standard tactical mapping tool 

kit map engine/tool kit 

 

 

 

 

FBCB2 - JCR - JBC-P 

- MCE - 
Leveraging Previous 

Investments and Providing 

Affordable & Interoperable 

Brigade and Below C2/SA 

Capability for the Joint Force 
 

 

 

 

Fires

FOS

Med

Intel

CP

NOC

JBC-P

Family of Systems

BCPL

Veh Log

EDM

IDM

Engr

Other

Mounted

CE

Ecosystem: 
• Governance & Technical     

Requirements
• Reference Architecture
• Integrated Test / Certification

• Accreditation & Certification
• User & Developer Help Desk

• Software Development Kit
• Software Marketplace

Evolution to Joint Battle Command-Platform 

9 

Fielded Systems  40K-80K ………………       80K-100K………………………          100K-150K………………………….   150K-190K 
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What is Command Post of  the Future (CPOF)?  

Primary C2 System for the Army 

Commander & staff collaborative decision-making, planning, and common operating picture (COP) tool 

 Provides a 3-D picture 

 Provides rapid terrain 

visualization and imagery 

 Linked to 2-D map, showing 

same data and area 

 Allows 3-D Map manipulation 

 Provide entity representation  

of blue elements 

 Time slider allows visualization 

of forces flowing over time 

 Provides “expressive” reports 

Enemy/red 

force Ability to draw and 

highlight 

Friendly/blue force 
 Other commanders  

and staff 

  Real time updating 

  Other pasteboards  
– Master schedule 

– Situational Reports table 

– SALUTE report table 

– Others as desired 

– All are shareable 

– Integrated VoIP 

Personal Workspace 

CPOF: a decision support system, providing situational awareness and collaborative tools for tactical decision making, 
planning, rehearsal and execution management from corps to company level. 

Shared Workspace 

Voice over 
Internet 
Protocol  

(VoIP) 

Joint Capabilities: 
 Global Command and Control System-Joint interface 

 Joint Coordinate Systems  

 MS Office Interoperability 

 Deployed as COP in OEF, and formerly in OND 

 Deployed in Marine Corps Combat Operations 

Centers 

 Used in battlefield coordination detachment 

3D Oculus Map 
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Enhancing Our Processes 

11 

Targets Reached 

 

• Met our FY12 targets for Value Engineering (VE) and Lean Six Sigma (LSS) 

• Realized more than $169 million in cost reductions (savings and avoidance) from FY12-18 

 

Key Projects 

 

•  Improved process lead time for Data Products delivery from 10 to 9 weeks, generating a cost 

savings of $12.5 million for FY12-18 

 

•  Reduced Network Operations reset total process time from 39 days to less than one hour, 

generating a cost savings of $9.8 million for FY 12-18 

 

• Revised NetFlow data collection process, decreasing bandwidth consumption and generating a 

cost savings of $312,000 for FY12-18 

 

• Improved Cryptographic equipment procurement and fielding process, generating a cost avoidance 

of $41.7 million for FY12-18. 

 

• Army Key Management System requirements review resulting in the spread of purchasing 

throughout the life cycle rather than performing procurements at one time. Cost savings and 

calculations of unfunded requirements from FY12-14 would be $42.2 million. 
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Partnership with Industry 

12 

Standards 

 

• Expect to provide our standards to industry for radio ware routing technologies to increase our 

plug-and-play capabilities in about six months 

 

• Developing Network Operations standards to tell our industry partners how their NetOps 

applications should interact with the network 

 

Success Through Synchronization 

 

• Goal with industry is to a have a functioning system-of-systems network capability for Soldiers 

 

• Forged a successful partnership: government has effectively laid out our requirements and industry 

has modified its capabilities to meet them 
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PD COMSEC 

Key Management (KM) Science, Engineering and Technical Assistance (SETA) Support 

•  Brief Description: Business, logistics, fielding, training, program management, technical and engineering support 

services for Project Director, Communications Security (PD COMSEC) 

•  Contract Type: Cost Plus Fixed Fee (CPFF) Task Order: Rapid Response  (R2-3G) contract   

• Number of Years: 1-year base, plus 1 or 2 option years 

• Estimated Value : $17- $21million 

• Estimated RFP Date:   1st Qtr, FY 2013 

• Estimated Award Date:  3rd Qtr, FY 2013 

• Technical POC (Name/Phone): Kevin J. Walsh / (443) 395-2634 

•  Considering Small Business Set-Aside?:   No 

 

PD COMSEC 

Army Key Management System/Army Key Management Infrastructure Post Deployment Software Support/(PDSS)Post 

Production Software Support (PPSS) 

• Brief Description: Software, engineering and logistic support for COMSEC encryption devices 

•  Contract Type:  Cost Plus Fixed Fee (CPFF) Task Order: Rapid Response  (R2-3G) contract  

•  Number of Years: 1-year base, plus 1 or 2 option years 

• Estimated Value: $17- $20 million 

• Estimated RFP Date:  November 2012 

• Estimated Award Date: March 2013 

• POC: PEO C3T Technical Interchange Liaison Office 

•  Considering Small Business Set-Aside?:     No 

 

 

Opportunities for Industry 

13 

This information is subject to change and is provided for non-binding informational purposes only.  The government will be bound ONLY by the provisions contained 

in the final version of the solicitation, not  any information provided herein.    
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PM Mission Command 

Mission Command Workstation (MCW) competitive 

•  Brief Description: Development, testing and other engineering support for tasks required to maintain compatibility between 

fielded releases of Command Post of the Future software and changing government standards.  

• Contract Type: Cost plus fixed fee IDIQ , single award  

• Number of Years: Five-year base 

• Estimated Value: $180 – 200 million 

• RFP Number: W15P7T-13-R-MCWS 

• Estimated RFP Date:  2nd Qtr, FY 2013 

•  Estimated Award Date: 1sr Qtr, FY14 

•  Technical POC (Name/Phone): Paul Stoskus/  (443) 395-2541 

• ACC POC (Name/Phone): Kirsten Leonard /  (443) 861-4954 

• Considering Small Business Set-Aside?: yes 

PM WIN-T 

Warfighter Information Network-Tactical (WIN-T) Increment 1 (INC 1) Performance Based Logistics Supply Effort 

•  Brief Description: WIN-T Inc. 1 is a state-of the-art Commercial-Off-the-Shelf (COTS)/ Government-Off-the-Shelf (GOTS) 

communications network that enables the exchange of voice, video, and data throughout the tactical Army unit and into the 

sustaining base.  The Product Manager Increment 1 (PdM Inc. 1), and the Communications-Electronics Command (CECOM) 

Logistics Readiness Center (LRC) have a requirement to provide sustainment support for all previously acquired WIN-T Inc. 

1 systems equipment, and network management tools.   

• Contract Type: Firm-Fixed Price IDIQ  

• Number of Years:  Five year base only 

• Estimated Value:  $70- $100 million  

• RFP Number:  W15P7T-13-R-0001 

• Estimated RFP Date:  2nd Qtr FY2013 

• Estimated Award Date:  4th Qtr FY2013 

• Technical POC (Name/Phone):  Caroline McCarthy/ 443-395-8321 

• ACC POC (Name/Phone):   JoAnn Mazza /  (443) 655-1363 

•  Considering Small Business Set-Aside?:  No 

 

 

Opportunities for Industry 

14 

This information is subject to change and is provided for non-

binding informational purposes only.  The government will be bound 

ONLY by the provisions contained in the final version of the 

solicitation, not  any information provided herein.    



PEO C3T     PM AMF     PD COMSEC    PM JBC-P     PM MC     PM MNVR     PD TNI    PM TR     PM WIN-T     MILTECH 

Opportunities for Industry 

 

PD TNI 

 

 Initialization Production and Support Services (IPSS) 

•Brief Description:  The IPSS requirements consist of initialization data development, 

production, and maintenance and support services which include the requisite 

engineering,  configuration management, quality assurance, test, program 

management, and other services, as required. 

•Contract Type:  Cost plus incentive fee 

• Number of Years:  1-year base, plus three, 1-year options 

•Estimated Value:  $40 million 

• RFP Number:   W15P7T-12-R-0030 

•Estimated RFP Date:  2nd Qtr, FY 2013 

•Estimated Award Date: 3rd Qtr, FY 2013 

•Technical POC (Name/Phone):  Lisa Gremminger / (443) 395-2277 

•ACC POC (Name/Phone): Ron Hughes / (443) 861-4934 
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This information is subject to change and is provided for non-binding informational purposes only.  The government will be bound ONLY by the provisions contained 

in the final version of the solicitation, not  any information provided herein.    
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PM JBC-P 

Satellite Services 

• Brief Description:  Provide continued operation of the L-band communications aspects of the Force XXI Battle 

Command Brigade and Below (FBCB2)/Joint Battle Command-Platform (JBC-P) systems.  Provide Very Small 

Aperture Terminal (VSAT) satellite and Internet connectivity services required to operate the FBCB2/JBC-P 

networks. 

• Contract Type: Firm Fixed  Price Task Order (DISA/DITCO) 

• Number of Years:  1-year base, plus four, 1-year options 

•  Estimated Value:   $400- $450 million 

• Estimated RFP Date:   1st Qtr, FY 2013 

•  Estimated Award Date:   3nd Qtr, FY 2013 

• ACC POC (Name/Phone): (DISA/DITCO) Vanessa McCollum  / (618) 229-9776 

• Considering Small Business Set-Aside?:  No 

 

PdM NS 

SRW Radio System 

• Brief Description:   NDI procurement of near-term operational networking radios, which have at least the Soldier 

Radio Waveform capability. 

• Contract Type:  Firm-Fixed Price IDIQ 

•  Number of Years:  5-year base, plus five, 1-year options 

•  Estimated Value:   $800 - $900 million 

•  RFP Number: W15P7T-12-R-0059 

•  Estimated RFP Date:   1st Qtr, FY 2013 

•  Estimated Award Date:   3rd Qtr, FY 2013 

•  ACC POC (Name/Phone):  David   Hackett  / (443) 395-1041 

•  Considering Small Business Set-Aside?:  no 

 

Opportunities for Industry 
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PdM NS 

Systems Engineering and Technical Assistance (SETA ) Support  

• Brief Description: Provide SETA Contractor Support Services to PM Tactical Radios Product Management Offices. 

• Contract Type: Cost Plus Fixed Fee Task order, GSA Schedule 

•  Number of Years: 1-year base, plus four, 1-Year Options 

•  Estimated Value:  $200 - $250 million 

•  Estimated RFP Date:  1st Qtr, FY 2013 

•  Estimated Award Date:  2nd Qtr, FY  2013 

•  POC: PEO C3T Technical Industrial Liaison Office 

• Considering Small Business Set-Aside?:  TBD 

 

PdM NS 

CREW-Radio Mitigation Hardware 

Brief Description: Need to procure mitigation hardware for CREW-radio compatibility for any radio that will operate in 

theater for Capability Set14/15.  This will include three devices (EW, UHF, L-Band) . The contract would be for 

reduced sized mitigation hardware as compared to the CS13 hardware. Waveforms associated to Line of Sight 

(LOS) operations (SRW, ANW2, WNW). 

• Contract Type: Firm Fixed Price 

• Number of Years: 2-year base, plus two, 1-year options 

•  Estimated Value:  $90 - $110 million 

•  Estimated RFP Date:  2nd Qtr, FY 2013 

•  Estimated Award Date:  4th Qtr, FY 2013 

•  Technical POC (Name/Phone):  Paul Hancik / (443) 395-1041 

• Considering Small Business Set-Aside?:  yes 
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HQ, PEO C3T 

Systems Engineering, integration, operations and readiness support 

•  Brief Description: Systems of systems engineering and integration, network engineering, architecture 

development, interoperability engineering, information assurance, technology transition/insertion, testing, fielding 

and training.  

• Contract Type: Firm Fixed Price (FFP)/Cost Plus Fixed Fee (CPFF) Task Order, R2-G3 Contract 

• Number of Years: 1-Year base, plus 2-option years 

•  Estimated Value: $175- $210 million 

• Estimated RFP Date:  1st Qtr, FY2013 

•  Estimated Award Date: 2nd Qtr, FY2013 

• ACC POC (Name/Phone): Sharon Peterson  / (443) 861-5001 

• Considering Small Business Set-Aside?:    No 

 

Opportunities for Industry 

18 

This information is subject to change and is provided for non-binding informational purposes only.  The government will be bound ONLY by the provisions contained 

in the final version of the solicitation, not  any information provided herein.    



PEO C3T     PM AMF     PD COMSEC    PM JBC-P     PM MC     PM MNVR     PD TNI    PM TR     PM WIN-T     MILTECH 

First Ever “Team” Aberdeen Proving Ground (APG)  

Advance Planning Brief  for Industry (APBI) 

December 4-6, 2012 

 

• Will include presentations from the Research, Development and 

Engineering Command (RDECOM), Army Test and Evaluation 

Command (ATEC), Joint Program Executive Office for Chemical and 

Biological Defense and members of the C4ISR Center of Excellence 

• Registration and briefings will be held at the APG Post Theater, with 

other events in nearby locations 

• A full agenda with specific times and locations will be released to the 

public in the near future 

• Check the C4ISR Web site and those of its partners for more 

emerging details 

Opportunities for Industry 
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How to Reach PEO C3T 

• Business Inquiries: PEO C3T Technical Industrial Liaison 

Office: http://peoc3t.army.mil/tilo/  

• Public Website:  

 http://peoc3t.army.mil 

• Contact Us:  

http://peoc3t.army.mil/c3t/contact-us.php 

• Social Media Websites: 

– Facebook:  http://www.facebook.com/peoc3t  

– Twitter:  http://twitter.com/PEOC3T  

– Flickr:  http://www.flickr.com/photos/peoc3t  
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PD COMSEC 

• 1. Title of Effort: Key Management (KM) Simple Key Loader Production and Repair 

 

• 2. Brief Description: Follow on effort to W15P7T-12-D-0019 SKL Production and Repair IDIQ contract 

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF)  IDIQ 

 

• 4. Number of Years:  1-Year Base and Four 1-Year Options 

 

• 5. Estimated Value:  $100 - $125 Million 

 

• 6. RFP Number: TBD  

 

• 7. Estimated RFP Date:  TBD 

 

• 8. Estimated Award Date:  FY 2017 

 

• 9. Technical POC (Name/Phone): Kevin J. Walsh / (443) 395-2634 

 

• 10. ACC POC (Name/Phone): TBD 

 

• 11. Considering Small Business Set-Aside?:  TBD 
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PM Mission Command 

• 1. Title of Effort: Program Manager Mission Command Consolidated Field Support Representatives  

 

• 2. Brief Description: To provide Field Service Support for all Mission Command Products 

 

• 3. Contract Type: Cost Plus Fixed Fee. IDIQ, Single Award 

 

• 4. Number of Years: 3-Year Base plus 6-Month Option 

 

• 5. Estimated Value: $200-  $230 Million 

 

• 6. RFP Number: TBD 

 

• 7. Estimated RFP Date:   2nd Qtr FY  2013 

 

• 8. Estimated Award Date:  2nd Qtr FY  2014 

 

• 9. Technical POC (Name/Phone): Johnnie Crowder/  (443) 395-2396 

 

• 10. ACC POC (Name/Phone): John Favara/ (443) 861-4964 

 

• 11. Considering Small Business Set-Aside?:  YES 
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PM Mission Command 

• 1. Title of Effort: AFATDS Inc II 

 

• 2. Brief Description: Development and Fielding of AFATDS v6.9 and 7.0 

 

• 3. Contract Type: Cost Plus Fixed Fee 

 

• 4. Number of Years :  3-Year Base Plus Two 1-Year Options  

 

• 5. Estimated Value: $100 - 117 Million 

 

• 6. RFP Number: TBD 

 

• 7. Estimated RFP Date:  2nd Qtr FY 2014 

 

• 8. Estimated Award Date:  2nd Qtr FY 2015 

 

• 9. Technical POC (Name/Phone): Cynthia Inteso/ (256) 774-6790 

 

• 10. ACC POC (Name/Phone): TBD 

 

• 11. Considering Small Business Set-Aside?:  TBD 

 

24 



PEO C3T     PM AMF     PD COMSEC    PM JBC-P     PM MC     PM MNVR     PD TNI    PM TR     PM WIN-T     MILTECH 

PM WIN-T 

• 1. Title of Effort:  Integrated Programmatic Support SETA Services 

 

• 2. Brief Description: Programmatic Support to All PM WIN-T Programs Systems/Equipment Located at 
Aberdeen Proving Ground, Maryland;  Includes Program and Business Management, Engineering, and 
Administrative Support. (This is a follow-on effort to the current GSA contract,  

        GS-06F-0636/GST0210CJ0519  with Janus Research Group) 

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF) 

 

• 4. Number of Years:  3-Year Base Plus Two 1-Year Options 

 

• 5. Estimated Value:  $90 - $100 Million 

 

• 6. RFP Number:  TBD 

 

• 7. Estimated RFP Date:  4th Qtr FY2013 

 

• 8. Estimated Award Date:  1st Qtr FY2014 

 

• 9. Technical POC (Name/Phone):  John Westgate/ (443) 395-7048 

 

• 10. ACC POC (Name/Phone):   TBD. 

 

• 11. Considering Small Business Set-Aside?:  TBD 
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PM WIN-T 

• 1. Title of Effort:  Integrated Logistics Support Systems, Engineering and Technical Assistance Support 
(SETA )Services 

 

• 2. Brief Description:  Integrated Logistics Support to All PM WIN-T Programs Systems/Equipment; 
Includes Fielding, Training, Maintenance and Program Planning.  (This is a follow-on effort to the current 
GSA contract, GS-10F-0008V/GST0210CJ0518,  awarded to  ESP). 

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF)  

 

• 4. Number of Years:  3-Year Base Plus Two 1-Year Options 

 

• 5. Estimated Value:  $70 - 80 Million 

 

• 6. RFP Number:  TBD 

 

• 7. Estimated RFP Date: 4th Qtr FY2013 

 

• 8. Estimated Award Date: 1st Qtr FY2014 

 

• 9. Technical POC (Name/Phone): John Westgate/(443) 395-7048   

 

• 10. ACC POC (Name/Phone): TBD 

 

• 11. Considering Small Business Set-Aside?:  TBD 
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PM WIN-T 

• 1. Title of Effort:  PM WIN-T Systems Engineering Support SETA Services 

 

• 2. Brief Description:  System Engineering services in support of PM WIN-T Programs Systems/Equipment; 
Includes Engineering Analysis, Test and Evaluation, Quality Assurance, Modeling and Simulation.  (Work 
is currently being performed under the GSA Alliant GWAC, contract GS00Q09BGD0019/GST0212CJ0011, 
awarded to Booz Allen Hamilton.) 

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF)  

 

• 4. Number of Years:  3-Year Base Plus Two 1-Year Options 

 

• 5. Estimated Value:  $30- $50 Million 

 

• 6. RFP Number: TBD 

 

• 7. Estimated RFP Date:  2nd Qtr FY2015  

 

• 8. Estimated Award Date: 3rd Qtr FY2015  

 

• 9. Technical POC (Name/Phone): John Westgate /(443) 395-7048  

 

• 10. ACC POC (Name/Phone): TBD 

 

• 11. Considering Small Business Set-Aside?: TBD 

 
27 



PEO C3T     PM AMF     PD COMSEC    PM JBC-P     PM MC     PM MNVR     PD TNI    PM TR     PM WIN-T     MILTECH 

PM JBC-P 
• 1. Title of Effort:  Global Services Capability Sets 13-14, 15-16 and 17-18 

 

• 2. Brief Description:  Product support and product distribution services in support of the Army’s 

transformation into the Capability Set construct with the design, development, test, integration and 

fielding of an inherently networked capability.  

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF) IDIQ 

 

• 4. Number of Years:  5-Year Base 

 

• 5. Estimated Value:  $500 - $525 Million 

 

• 6. RFP Number:  W15P7T-12-R-0045 

 

• 7. Estimated RFP Date:    2nd Qtr FY 2013 

 

• 8. Estimated Award Date:   1st Qtr FY 2014 

 

• 9. Technical POC (Name/Phone):  Judith Erichsen /(443) 395-1801 

 

• 10. ACC POC (Name/Phone):  Alex Garcia /(443) 395-4932 

 

• 11. Considering Small Business Set-Aside?:  NO 
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PM MNVR 

• 1. Title of Effort: Mid-Tier Networking Vehicular Radio (MNVR) 

 

• 2. Brief Description: Full Rate Production contract to provide capability that addresses the Army's need 
for a Mid-Tier Wideband Networking (MWN) capability. The MWN capability provides an extension of data 
services from the upper tactical network at brigade and battalion to the lower tactical network at company 
and platoon echelon platforms. 

 

• 3. Contract Type: Firm Fixed Price (FFP) Indefinite Delivery, Indefinite Quantity (IDIQ) 

 

• 4. Number of Years: TBD 

 

• 5. Estimated Value: $83Million / Year 

 

• 6. RFP Number: TBD 

 

• 7. Estimated RFP Date: 4th Qtr FY 2013 

 

• 8. Estimated Award Date: 2nd Qtr FY 2015 

 

• 9. Technical POC (Name/Phone): LTC Fred Ludden / (619) 524-5635 

 

• 10. ACC POC (Name/Phone): TBD 

 

• 11. Considering Small Business Set-Aside?:  TBD 
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PM HMS 

• 1. Title of Effort :  Manpack Full Rate Production 

 

• 2. Brief Description:  Full rate Production of Manpack Radios 

 

• 3. Contract Type:  Firm-Fixed Price 

 

• 4. Number of Years:  1-Year base Plus 4-Year Options 

 

• 5. Estimated Value:   $600 - $675 Million 

 

• 6. RFP Number:  TBD 

 

• 7. Estimated RFP date: 2nd Qtr FY 2013 

 

• 8. Estimated Award Date:  2nd Qtr FY 2014 

 

• 9. Technical POC (Name/Phone): Judith M. Chown/ (443) 395-8720 

 

• 10. ACC POC (Name/Phone): David Hackett /(443) 861-5055  

 

• 11. Considering Small Business Set-Aside?: TBD 
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HQ, PEO C3T 

• 1. Title of Effort:  Engineering and Technology Integration Support Services 

 

• 2. Brief Description: Program Management, Engineering, Analysis, Systems Architecture, Security, 

Logistics, and Technical Support 

 

• 3. Contract Type: Cost Plus Fixed Fee (CPFF)  

 

• 4. Number of Years: 1-Year Base plus 2-Option Years 

 

• 5. Estimated Value: $75 - $90 Million 

 

• 6. RFP Number: TBD  

 

• 7. Estimated RFP Date: 2nd Qtr FY2014 

 

• 8. Estimated Award Date: 4th Qtr FY2014 

 

• 9. Technical POC: Charles Bethea / (443) 395-6535 

 

• 10. ACC POC: TBD 

 

• 11. Considering Small Business Set-Aside?:     TBD 
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